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Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE

Pay Period End Date:

01.07.2016

Contract Location:
N-370 AT 180TH ST

Contractor:

COMMONWEALTH ELECTRIC CO OF THE MIDWES
1901 Y STREET, STE 100

PO BOX 80638

LINCOLN NE 68501-0638

Phone:
(402)474-1341

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties
SARPY
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22509 000 ELEC-370-7(1032) 370 2.22

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

ELECTRICAL

FINL

03.13.2014
03.20.2014
04.03.2014

05.27.2014
05.27.2014
08.05.2014

Current Contract Amt
$143,678.86

Original Contract Amt
$140,735.47

% Dollar Comp

101%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Torczon, Derek

Total for Adjustments

Payment

01.13.2016

Construction Engineer

Watkins, Dave
Controller

Wourster, Susan

01.22.2016

02.01.2016

Total to Date

Prev to Date This Estimate

$144,951.63 $144,951.63 $.00
$.00 $.00 $.00
$144,951.63 $144,951.63 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$144,951.63 $144,951.63 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$144,951.63 $144,951.63 $.00

District Engineer

Lech, Marvin (Marv) 01.13.2016
Materials Engineer

Hall, David 01.28.2016
Controller

Wurster, Susan 02.01.2016
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Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE

Est Number: 0004 Pay Period End Date:  01.07.2016 Est Number: 0004 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 7311.10 3.00 2,000.000 6,000.00
0001 0001 0001.08 0.50 500.000 250.00 REINFORCING STEEL LB 2,000.000 6,000.00
BARRICADE, TYPE II BDAY 500.000 250.00 1,544.000 4,632.00
457.000 228.50 0.000 0.00
0.000 0.00 0010 0010 A001.01 611.00 3.000 1,833.00
0002 0002 0001.10 11.32 118.000 1,335.76  PULL BOX, TYPE PB-1 EACH 3.000 1,833.00
BARRICADE, TYPE Il BDAY 118.000 1,335.76 3.000 1,833.00
140.000 1,584.80 0.000 0.00
0.000 0.00 0011 0011 A001.02 764.00 7.000 5,348.00
0003 0003 0001.75 3.40 120.000 408.00 PULL BOX, TYPE PB-1A EACH 7.000 5,348.00
TEMPORARY SIGN DAY EACH 120.000 408.00 7.000 5,348.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 A001.05 1,377.00 2.000 2,754.00
0004 0004 0001.90 3.40 324.000 1,101.60 PULL BOX, TYPE PB-2 EACH 2.000 2,754.00
SIGN DAY EACH 324.000 1,101.60 2.000 2,754.00
350.000 1,190.00 0.000 0.00
0.000 0.00 0013 0013 A001.06 1,100.00 2.000 2,200.00
0005 0005 0002.97 67.00 10.000 670.00 PULL BOX, TYPE PB-2A EACH 2.000 2,200.00
FLASHING ARROW PANEL DAY 10.000 670.00 2.000 2,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 A004.00 686.00 6.000 4,116.00
0006 0006 0003.10 45.00 10.000 450.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 6.000 4,116.00
FLAGGING DAY 10.000 450.00 6.000 4,116.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 A004.19 848.00 2.000 1,696.00
0007 0007 0030.80 5,500.00 1.000 5,500.00 TRAFFIC SIGNAL, TYPE TS-1LF EACH 2.000 1,696.00
MOBILIZATION LS 1.000 5,500.00 2.000 1,696.00
1.000 5,500.00 0.000 0.00
0.000 0.00 0016 0016 A004.22 790.00 2.000 1,580.00
0008 0008 7311.00 204.00 16.000 3,264.00 TRAFFIC SIGNAL, TYPE TS-1LB EACH 2.000 1,580.00
CONCRETE FOR FOUNDATION (3% 16.000 3,264.00 2.000 1,580.00
14.840 3,027.36 0.000 0.00
0.000 0.00 0017 0017 A004.40 495.00 4.000 1,980.00
TRAFFIC SIGNAL, TYPE TS-2 EACH 4.000 1,980.00
4.000 1,980.00
0.000 0.00
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Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE

Est Number: 0004 Pay Period End Date:  01.07.2016 Est Number: 0004 Pay Period End Date:  01.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A006.85 715.00 4.000 2,860.00 0027 0027 A077.13 0.84 1,713.000 1,438.92
PEDESTAL POLE, TYPE PP-10 EACH 4.000 2,860.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,713.000 1,438.92
4.000 2,860.00 1,713.000 1,438.92
0.000 0.00 0.000 0.00
0019 0019 A007.08 1,517.00 2.000 3,034.00 0028 0028 A077.22 3.39 691.000 2,342.49
VEHICLE DETECTOR, TYPE TD-3 EACH 2.000 3,034.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 691.000 2,342.49
2.000 3,034.00 691.000 2,342.49
0.000 0.00 0.000 0.00
0020 0020 A014.48 1,172.00 1.000 1,172.00 0029 0029 A079.01 0.83 3,588.000 2,978.04
WOOD POLE EACH 1.000 1,172.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 3,588.000 2,978.04
1.000 1,172.00 3,588.000 2,978.04
0.000 0.00 0.000 0.00
0021 0021 A016.65 4,614.00 2.000 9,228.00 0030 0030 A079.14 2.44 5,300.000 12,932.00
MAST ARM SIGNAL POLE, TYPE MP-45 EACH 2.000 9,228.00 FIBER OPTIC COMMUNICATION CABLE LF 5,300.000 12,932.00
2.000 9,228.00 5,300.000 12,932.00
0.000 0.00 0.000 0.00
0022 0022 A016.95 8,807.00 2.000 17,614.00 0031 0031 A079.50 0.98 1,949.000 1,910.02
MAST ARM SIGNAL POLE, TYPE MP-75 EACH 2.000 17,614.00 GROUNDING CONDUCTOR LF 1,949.000 1,910.02
2.000 17,614.00 2,466.000 2,416.68
0.000 0.00 0.000 0.00
0023 0023 A018.81 1,200.00 2.000 2,400.00 0032 0032 A079.55 1.06 462.000 489.72
FOUNDATION DESIGN EACH 2.000 2,400.00 SERVICE CABLE LF 462.000 489.72
2.000 2,400.00 1,496.000 1,585.76
0.000 0.00 0.000 0.00
0024 0024 A070.13 4.81 5,252.000 25,262.12 0033 0033 A110.75 5,660.00 1.000 5,660.00
2-INCH CONDUIT IN TRENCH LF 5,252.000 25,262.12 UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 5,660.00
5,769.000 27,748.89 1.000 5,660.00
0.000 0.00 0.000 0.00
0025 0025 A070.18 6.00 128.000 768.00 0034 0034 A500.21 646.00 1.000 646.00
3-INCH CONDUIT IN TRENCH LF 128.000 768.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 646.00
128.000 768.00 12070 1.000 646.00
0.000 0.00 0.000 0.00
0026 0026 A074.14 24.34 320.000 7,788.80 0035 0035 A630.20 125.00 3.000 375.00
2-INCH CONDUIT, JACKED LF 320.000 7,788.80 REMOVE PULL BOX EACH 3.000 375.00
320.000 7,788.80 3.000 375.00
0.000 0.00 0.000 0.00
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Contract ID:  2509X Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE
Est Number: 0004 Pay Period End Date:  01.07.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 A706.03 450.00 3.000 1,350.00
RELOCATE PULL BOX EACH 3.000 1,350.00
TYPE PB-1 3.000 1,350.00
0.000 0.00
4000 4000 7050.05 2,943.39 0.000 0.00
ADDITIONAL WORK LS 1.000 2,943.39
Additional Work fixing existing electrical conduit 1.000 2,943.39
0.000 0.00
GROUP 8B ELECTRICAL Contracted 140,735.47
Current 143,678.86
In place 144,951.63
This Estimate 0.00
Totals for contract Contracted 140,735.47
Current 143,678.86
In place 144,951.63

This Estimate 0.00



